
City of Tucson - Quarterly Critical Project Status Report
Third Quarter, FY2003: January – March

Focus Area: Downtown
Strategies for the Year Aggressively manage downtown's redevelopment through partnering efforts with public and private organizations and individuals active in the downtown.

Provide a highly "amenitized" urban center focused on the proposed entertainment experience area on Congress Street from Church Avenue to 4th Avenue, linked with the
Tucson Convention Center and its adjoining proposed new Civic Plaza.
Leverage private leadership and investment in downtown through targeted public investment.

Project Name Description Accomplishments For Quarter Projections for Next Quarter
Rio Nuevo Phase 1
Infrastructure and land
sale.

Select an engineering consultant to design two subdivision plats
and roads. Obtain approval on the final plats and begin
construction of the roads this fiscal year.  Sell blocks through a
Request For Proposal (RFP) process.

Met with Rio Nuevo Citizen Advisory Committee (CAC), Rio
Nuevo Board, Menlo Park Neighborhood, and Mayor & Council
Rio Nuevo/Downtown Subcommittee on Residential RFP.

Residential RFP in May 2003

Rio Nuevo Civic Plaza
Attractions RFP/ IGA

Prepare RFP/ IGA/ contract for Theatres, Science Museum,
Cultural Centers, commercial projects and infrastructure.

Feasibility study for U of A Science Center initiated with Ralph
Applebaum and Assoc/ConsultEcon. Met with Proof of Concept
Committee.

Community Forum on May 9-10, 2003.
Review progress on feasibility study with
U of A.

Downtown Tucson
Intermodal Center

The Downtown Tucson Intermodal Center is a phased project
that includes facilities for transportation elements in the eastern
end of the downtown area.  Passenger trains, inter-city bus
service, intra-city bus service, historic trolley, bicycle,
pedestrian, shuttle services, rental cars, and parking facilities
will all be accommodated.  The project also includes retail
Restaurant, office space, parking and a transportation museum.
The project is scheduled to be completed in phases, with
completion of the depot building in the fall of 2003

Contractor is starting roofing improvements and is currently on
schedule.

All phases of this project need to be
carefully planned and coordinated with
other efforts of the downtown area
including the Barraza-Aviation Project
(Fourth Avenue Underpass), Rio Nuevo,
the Greyhound relocation and demolition
of the Old Pueblo Trolley into the down-
town area.  In addition, the circulation of
the eastern end of downtown is critical to
the success of these facilities and needs
to be studied in detail with all the other
pieces of information available.  We will
continue seeking funding for this project,
and have started to pursue private
partners for tenant space.

New TCC Ticket Office Construct Ticket Office on east side of facility. First construction
project necessary for Rio Nuevo Project. This project also
combines project #386 (facility upgrades). Grand Ballroom
recarpeting and lighting upgrades to the Arena and Music Hall
are included.

Plans check and permit process finalized.  Bid accepted.
Construction on schedule (began 10/4/02).  01/13/03 – Sign
Code waiver approved by Mayor and Council. 02/17/03-
Construction 80% complete.

Video signage to be installed the week of
April 28, 2003.  Ticket selling operation to
commence on May 12, 2003

100 Little Things Begin making physical improvements to targeted areas on
Congress and elsewhere downtown, using a variety of funding
sources from existing programs.

Back to basics awards made, contract awarded for Scott
Avenue design (DOT project), Congress Street discussions
underway with owners. Met with all outside agencies to review
programs/activities.  TDA to lead event
coordination/orchestration.

Congress Street Charrette scheduled for
11/2/03 at Rio Nuevo Offices.  Design
review commencing for Scott Avenue.
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Focus Area: Downtown (Continued)

Project Name Description Accomplishments For Quarter Projections for Next Quarter
Fox Theatre Restoration of the Historic Fox Theatre on Congress St. Purchase of the Fox Theatre has been completed.  Escrow

account for funding restoration has been completed.
Completion of fire sprinkler system.  Start
construction on structural deficiencies.
Acquisition of additional property.
Completion of Arizona Daily Star Building
restoration.


